
NAVIGATE Building Solutions
8419 Manchester Rd.
Brentwood, Missouri 63144
P: (314) 601-1805

Project: 25021.01 - Maplewood Richmond
Heights SD

2531 S. Big Bend Blvd.
Maplewood, Missouri 63143

 
 

Daily Log: Wednesday 6/25/2025
 

Daily Log Completed 
The Daily Log was completed by Ray Hutsel on Wed, Jun 25, 2025 at 11:48 AM CDT.

 
VISITOR LOG

         

No. Visitor Start Time End Time Comments  

1 11:14 AM 11:14 AM   None, while onsite.

 
NOTES LOG

   

No. Issue? Location Comments  

1 No Early Childhood Center Concrete Work - Tremco/WTI
-Temporary protection has been removed.
-Stains from the concrete pour on adjacent areas need to be cleaned/removed.

2 No Middle School & High School
Projects

Tuckpointing (Tremco/WTI)
-Grinding continues for the tuckpointing continues on the west wall.

Concrete Work (Tremco/WTI)
-MS & HS - Tremco/WTI preparing drawing for required ADA concrete replacement
work.

Field & Track Projects (Byrne & Jones)
-Pouring concrete today for basketball court and javelin runway.
-Potholed around the low voltage manhole.

Replacement Ceiling Tile Work
-Friend delivered materials and dumpster today.
-Starting on removal of the rest of the ceiling tiles.
-MRH has removed and salvaged good tiles for attic stock.

3 No Early Childhood Center Rubblestone Wall
-Staat continues to remove grout at the west end of Area A.
-Staat has started grouting at the west end of Area A.

Burgess Concrete Work (Tremco/WTI
-Removed the temporary protection around the new concrete at the top of the
Burgess stairs.
-Caulking remains to complete.
-Check and also clean/remove any new concrete stains.

Playground Exposed Aggregate Concrete
-Washing completed to expose the aggregate.
-Extensive cleanup required around the new pour and down to the drain.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

78°F 89°F 81°F 0.00 in. 0.00 in. 0.00 in. 60% 76% 87% 73°F 4.6 mph 8 mph 8 mph
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DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

Partly Cloudy
78°F

Partly Cloudy
86°F

Partly Cloudy
93°F

Partly Cloudy
95°F

Partly Cloudy
91°F

Partly Cloudy
87°F

 
OBSERVED WEATHER CONDITIONS  

No.  Time Observed Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

1  11:10:00 AM No

  Comments:  

 
PHOTOS

20DEC124-4C02-402B-B04F-2EE8F36B90D5.jpeg 

ELEM - Cleanup required.

7D76D0AA-337D-49C0-A487-DBDFDEF0ABCE.jpeg 

ELEM - Cleanup required.

6141EBF0-1439-4271-9462-59A3079DE152.jpeg 

ELEM - Cleanup required.

22E786CB-0690-4468-9181-714218F2B948.jpeg 

ELEM - New concrete at Princeton entrance.
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395E9669-138F-43FB-8C39-4052D2D4E598.jpeg 

ECC - Asphalt work areas have been identified.

0B8BFC03-EDF3-4264-983D-F992ED417977.jpeg 

ECC - Grouting started at the west end of the wall.

9601A8D3-8BD9-4CE4-AD89-C0FA74857E25.jpeg 

ECC - Exposed agregate replacment concrete area.

9E50AFC2-0556-43EB-B5E5-C0F9E8B6AA88.jpeg 

ECC - Rubblestone wall grout materials and mixing area.

869279C6-14E8-4FB0-A7B9-CBCE48CE6524.jpeg 

Grout and loose stone removal continues at the east end of Area A.

3EF32A84-A45E-41CC-BABF-D999504B7A4C.jpeg 

ECC - Extensive cleanup from concrete work still required.
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966EA96A-94B9-402E-867B-AC37BD31F8FB.jpeg 

Replacment concrete at the Burgess stairs. Checking specs for
caulking.

B24E5DEF-CD37-47E9-9444-8FA0341DA38F.jpeg 

MS_HS - Friend delivered ceiling tile materials today.

4D1BA4E1-FA0F-454B-ADB7-45FD2ADA9165.jpeg 

HS - Staat moving lift to work area.

A8653B6F-5116-4EB8-9223-927E0D962E82.jpeg 

Asphalt removal area has been identified. Tremco/WTI should not do
this work until the concrete curb has been accepted by MRH.

0CF366F9-F698-473D-A3F7-679B4E57D2F8.jpeg 

MS-HS - Ceiling tile materials delviery truck.

BC962042-BA27-4F9B-91C6-FBC110FA0285.jpeg 

HS - Staat continues to work on the west wall tuckpointing.
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62C91979-1949-4D93-9286-E2DDE1FFE7DF.jpeg 

MS-HS - B&J investigating around the low voltage handhole.

4ACA43AC-83F0-419C-9260-3D91642F6EDA.jpeg 

B&J has hot weather cooling station and taking hot weather concrete
pour precautions.

B0C9B060-E2CF-4930-8466-2CBF56F89172.jpeg 

Pouring the new basketball court.

3794A62B-4B52-4CFC-9D3B-4B35E7334E0C.jpeg 

Pouring the new javalin concrete runway today.

EB649C0E-4A3F-418B-B102-3E462C4597A6.jpeg 

B&J checking elevation and level of the basketball pour.

A0F67380-F552-4ED6-82F7-F9CC0AAA516F.jpeg 

HS - Another view of the basketball court concrete pour.
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A4F7B7AA-43CA-4BF7-94C6-588097CB0AD6.jpeg 

HS - Concrete wash out pit.
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