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Daily Log: Friday 6/20/2025
 

Daily Log Completed 
The Daily Log was completed by Ray Hutsel on Sat, Jun 21, 2025 at 02:24 PM CDT.

 
VISITOR LOG

         

No. Visitor Start Time End Time Comments  

1 02:08 PM 02:08 PM   Micheal Dittrich, MRH
Ray Hutsel, NAVIGATE
Representatives from Tremco, WTI, Staat, Gleeson, Widel
Concrete.

 
NOTES LOG

   

No. Issue? Location Comments  

1 No Early Childhood Center ECC - Rubblestone Wall Work
-Reviewed the rubble stone wall grout samples. The middle, lighter sample was
approved by all.
-Rubblestone grout removal continues in Area A.
-Loose stones are being salvaged for reuse, if thick enough.
-Some new stones will be needed.
-Heat precaution measures are in place.
-The construction area is clean and well organized.
-Staat mentioned that they will take care of a crack at the window that has opened up
and repoint.
-We reviewed the settlement crack in the brick wall at the main entrance. The crack
has opened up again after six years. Staat suggest some maintenance work and
repointing of the wall. A permanent fix will require new foundation supports to arrest
the settlement.
-We looked at the rubble stone wall at the Burgess entrance. This is not included in
the current scope. Staat will provide a proposal to work on this wall.

ECC - Concrete Work
-Replacing concrete section at the top of the Burgess entrance steps.
-Replacing section at the Playground. Widel stated they would be washing the
exposed aggregate concrete later in the day.

2 No Middle School & High School
Projects

MSHS Tuckpointing Work
-Work continues on the west wall.
-Staat has responded to the dust concerns.

MSHS Concrete Work
Maintenance Drive
-A concrete curb was poured in lieu of the WTI proposed retaining wall based on
direction at the Precon Meeting.
- The curb was poured short based on field direction from Manny.
-It was reiterated that Manny is not the POC and cannot direct or change the work.
Only Michael Dittrich can.
-Rebar was not installed in the curb. This is a concern because of the heavy vehicle
traffic that may damage/break the curb.
-Michael will review with Manny and advise Tremco is the poured curb is acceptable.

Damaged Fiber Cable
-Discussed the hand dig claim and MRH pointed out they observed excavation
equipment doing the work.
-The cable company, Clearview, states that the damage done, they did not feel,
resulted from hand digging.
-WTI stated MRH did not inform them of the fiber cable.
-NAVIGATE reminded WTI that they are responsible for requesting the owner to
locate any private utilities before any excavation is done. This was not done, so WTI
remains responsible for the damage that resulted.
-WTI ‘s sub stated that they were told Clearview will replace the cable so no cost
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incurred. POST MEETING NOTE: Clearview contacted and they state that a bill for
the temporary repair will be sent, and WTI will be responsible to pay.

MS/HS Entrance Replacement Concrete
-WTI informs cannot replace as is and meet ADA. If they touch it, they have to meet
ADA.
-WTI says they bid only replacement. No engineering or additional work to meet ADA.
They request and engineers drawing from MRH and want an extra for the asphalt
work.
-MRH and NAVIGATE’s position is that the WTI proposal and scope should include all
required work to meet ADA. The recently completed work clearly indicated added
asphalt required. Also, as noted by the concrete sub, if they touch it they have to
make it meet ADA, so they should have included.
-All that said, the team discussed options including:
(1) Replace current section just as was done before.
(2) Leave the existing ADA ramp and concrete in front of it (it is in good shape) and
replace only the two sections on each side.
(3) Eliminate two ADA spaces and pour back as standard parking. NOT
ACCEPTABLE.
(4) Move the two ADA spaces across the drive, or down the street and pour back this
area as standard parking. CAN’T DO BECAUSE THE EXISTING GRADES DO NOT
WORK.
-MRH will try to meet with Brian (City) on Monday to discuss Options 1 & 2 and see if
he will approve.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

67°F 92°F 81°F 0.00 in. 0.00 in. 0.01 in. 47% 63% 86% 67°F 7.1 mph 13 mph 25 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

Partly Cloudy
69°F

Partly Cloudy
81°F

Partly Cloudy
87°F

Partly Cloudy
91°F

Partly Cloudy
92°F

Clear
86°F

 
OBSERVED WEATHER CONDITIONS  

No.  Time Observed Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

1  01:40:00 PM No

  Comments:  

 
PHOTOS
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F51BB7D7-CE44-4A5C-86EC-7AD5C3FFFE35.jpeg 

ECC brick wall with settlement cracks.

7E94B156-F9A8-409C-BC7E-617B91690B0A.jpeg 

ECC - Burgess Ave rubblestone wall.

894924C9-F7E7-439A-87BD-4F9CB61844B8.jpeg 

ECC - Salvaged rubblestone wall stones.

71DB77A7-695C-40B2-9596-F4707D10EA4E.jpeg 

ECC - Burgess Ave entrance wall

CD659ECD-3708-4670-AE1A-544C7B79F240.jpeg 

ECC - Settlement cracks in the brick wall.

A36BB0F2-B3D9-4BF7-A8E9-752545285285.jpeg 

ECC - Area of wall where stone has to be reinstalled and/or replaced.
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11F759AF-8B44-46EE-9DAE-CDC48CD6EACE.jpeg 

ECC - Approved grout sample.

E9B6F131-245C-4A0D-9E9D-45501CBFBC1D.jpeg 

ECC - Initial finihsing of the replacment concrete next to the Playground

4E3BF491-F4BE-4D85-B2B3-7152301A27DD.jpeg 

ECC - Current rubblestone area of work. Very clean and organized.

70F6BF1E-FC48-4C27-B2BB-9E5280B27CEB.jpeg 

Heat cooling tent for Staat workers.

31630527-7127-4D58-A4C7-5BE259578FB1.jpeg 

ECC - Finishing replacement concrete at the top of the Burgess
entrance stairs.

3643B6BE-BF71-4470-9326-3CCEE5B1F6C1.jpeg 

MSHS - Damaged fiber cable has been temporarily repaired.

 

 
NAVIGATE Building Solutions Page 4 of 5 Printed On: Jun 21, 2025 at 02:25 PM CDT
 
 

   

https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY9YPJQ6ACXGCSS38087C5HW?companyId=562949953439131&projectId=562949955026543&sig=4ff508254b26e0c95def110467e96066547d439b9c216b24a5cad7f900081cbf
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY9YPJQ6ACXGCSS38087C5HW?companyId=562949953439131&projectId=562949955026543&sig=4ff508254b26e0c95def110467e96066547d439b9c216b24a5cad7f900081cbf
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY9YS3454MHV85YW7E4WJ8MQ?companyId=562949953439131&projectId=562949955026543&sig=ab979c0d85a50d41bfae8c671e19851dcca0592eec1a9f9e7359276d77beae28
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY9YS3454MHV85YW7E4WJ8MQ?companyId=562949953439131&projectId=562949955026543&sig=ab979c0d85a50d41bfae8c671e19851dcca0592eec1a9f9e7359276d77beae28
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY9YWS91RCZM6VSEYV878G5Y?companyId=562949953439131&projectId=562949955026543&sig=fac6b1038f0d4b95b169a773a5fddc8e46bc889644434b11086e78c6122eb3cb
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY9YWS91RCZM6VSEYV878G5Y?companyId=562949953439131&projectId=562949955026543&sig=fac6b1038f0d4b95b169a773a5fddc8e46bc889644434b11086e78c6122eb3cb
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY9YQJN2DA994X09HEGP2BJB?companyId=562949953439131&projectId=562949955026543&sig=7fec324fb538d01f775baac2104ea19238f2bc89a8c5d8a8b06473762127dd2f
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY9YQJN2DA994X09HEGP2BJB?companyId=562949953439131&projectId=562949955026543&sig=7fec324fb538d01f775baac2104ea19238f2bc89a8c5d8a8b06473762127dd2f
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY9YTQH7XZA3TDBHVQ2EZ8J2?companyId=562949953439131&projectId=562949955026543&sig=7a6a596d97d1fef7169fd18e1fa7c05f96e1e812c1c28a54ee68f3a7c0969583
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY9YTQH7XZA3TDBHVQ2EZ8J2?companyId=562949953439131&projectId=562949955026543&sig=7a6a596d97d1fef7169fd18e1fa7c05f96e1e812c1c28a54ee68f3a7c0969583
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY9YY9DGSMWDSAXT7A7RVATS?companyId=562949953439131&projectId=562949955026543&sig=c37a6e3d9c61d7009db3e54601c5be65d03f4dc4a3191c2d29bec83168af455d
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY9YY9DGSMWDSAXT7A7RVATS?companyId=562949953439131&projectId=562949955026543&sig=c37a6e3d9c61d7009db3e54601c5be65d03f4dc4a3191c2d29bec83168af455d


C18C0A9B-21A2-400B-AB80-E028C981902B.jpeg 

MSHS - Replacement concrete curb under review.
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