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Daily Log: Wednesday 6/18/2025
 

Daily Log Completed 
The Daily Log was completed by Ray Hutsel on Wed, Jun 18, 2025 at 03:06 PM CDT.

 
VISITOR LOG

         

No. Visitor Start Time End Time Comments  

1 12:35 PM 12:35 PM   Attendees to the Byrne and Jones bi-weekly construction
progress review meeting. See separate meeting notes.

 
NOTES LOG

   

No. Issue? Location Comments  

1 No Middle School & High School
Projects

Field & Track Project
-Concrete poured for the high jump, shot put, and discuss pads.
-Excavation and rock base placed for the 99’ javelin runway.
-Placing rock for the new half court basketball court.
-Private utilities locates completed.

Facility Projects

Tuckpointing
-WTI/Staat completing grinding of the west masonry wall.
-WTI to review Staat’s dust control provisions.

Concrete Work
-WTI’s sub has excavated and poured a new concrete curb along the west side of the
maintenance drive.
-WTI’s sub damaged a fiber line when excavating. The fiber line has been temporarily
repaired but a permanent fix needs to be scheduled with MRH to avoid shutdown of
school activities.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

71°F 84°F 76°F 0.01 in. 0.06 in. 0.12 in. 52% 77% 92% 69°F 8.7 mph 21 mph 33 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

Rain
73°F

Partly Cloudy
81°F

Partly Cloudy
83°F

Partly Cloudy
85°F

Partly Cloudy
85°F

Partly Cloudy
78°F

 
OBSERVED WEATHER CONDITIONS  

No.  Time Observed Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

1  12:30:00 PM No

  Comments:  
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PHOTOS

AACF6A60-6013-4B09-9D32-12D369321F95.jpeg 

New concrete discuss and shot put pads. Javelin runway has been
rocked.

686974B2-ED35-4968-A141-CE9AC4C605C3.jpeg 

High jump concrete pad

20CE5193-1068-42B2-A12F-4F7B3028DB02.jpeg 

Closeup of the grinding work

11E4659F-5269-48A4-95D5-9EBC75E95458.jpeg 

Temporarily repaired fiber line.

80B7B05F-3D70-4744-9014-64870328DFE3.jpeg 

Grinding west wall for tuckpointing

15D204BA-6E0F-4F36-8362-F454EB23FD10.jpeg 

Scoreboard low voltage box to be figured out.
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https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY22AK97VY80BC4DNCF8HCF4?companyId=562949953439131&projectId=562949955026543&sig=cb92a51ac9b446ca9400e189fc1173de3059e7e9d054e47655dacdd77d6944af
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY22AK97VY80BC4DNCF8HCF4?companyId=562949953439131&projectId=562949955026543&sig=cb92a51ac9b446ca9400e189fc1173de3059e7e9d054e47655dacdd77d6944af
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY28S2282H5VN1FM9ZSXS1X0?companyId=562949953439131&projectId=562949955026543&sig=3500b91b099df8a7a95a3ebf7f9ae1a3e115651a97d8404b1a53b5acfaccb525
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY28S2282H5VN1FM9ZSXS1X0?companyId=562949953439131&projectId=562949955026543&sig=3500b91b099df8a7a95a3ebf7f9ae1a3e115651a97d8404b1a53b5acfaccb525
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY28TQ9T9BC1X2FM12Z8HYBS?companyId=562949953439131&projectId=562949955026543&sig=41d0cb3a00384fafecdea0115f4c716f884dc9e729ddfa0b1ac0ab6c81f292f2
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY28TQ9T9BC1X2FM12Z8HYBS?companyId=562949953439131&projectId=562949955026543&sig=41d0cb3a00384fafecdea0115f4c716f884dc9e729ddfa0b1ac0ab6c81f292f2
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY22BH8Q6BN9MTZM7C35WWMZ?companyId=562949953439131&projectId=562949955026543&sig=40b25b4e4cf5c7e614c3b1d355a3a2e8e02afa032003704f7615c87d28fe3b05
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY22BH8Q6BN9MTZM7C35WWMZ?companyId=562949953439131&projectId=562949955026543&sig=40b25b4e4cf5c7e614c3b1d355a3a2e8e02afa032003704f7615c87d28fe3b05
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY28STGHF3SPR2PY03FQCJYV?companyId=562949953439131&projectId=562949955026543&sig=66754cf12e84737e259aad71595ced0c0ec4abed0e54f2f9ae48a57c7b974fe6
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY28STGHF3SPR2PY03FQCJYV?companyId=562949953439131&projectId=562949955026543&sig=66754cf12e84737e259aad71595ced0c0ec4abed0e54f2f9ae48a57c7b974fe6
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY28VSFV3MGFNBRM3EC7W2DT?companyId=562949953439131&projectId=562949955026543&sig=db4b61b4f06747c6955fc8cd51229382e3c998de1e56e962cb5e0d872cea6492
https://us02.procore.com/fas/api/v5/files/us-east-1/pro-core.com/companies/131934359949265/01JY28VSFV3MGFNBRM3EC7W2DT?companyId=562949953439131&projectId=562949955026543&sig=db4b61b4f06747c6955fc8cd51229382e3c998de1e56e962cb5e0d872cea6492


02F31D22-7E41-4B15-AB42-7333F8429B84.jpeg 

BJ recommends running the new scoreboard low votlage line along the
track and over instead of across the field.

1A702AF0-6770-42F5-9643-32743027521C.jpeg 

Rocking the new basketball court

E6D07DFF-7D9C-46C0-9616-7675A5A2EC64.jpeg 

Reviewing the exising underground power line.

683FD2B6-C390-4FCB-909D-4B9703FD76E5.jpeg 

New concrete curb at the Mainenance Drive.
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